
FMSIB Quarterly Project Report 6/2006  

   FMSIB PROJECT # 47 
 

Agency Name and Project Title 
City of Renton 
Strander Blvd. / SW 27th St. Connection 

Contractor 
Project not yet advertised or awarded 
 

Project Description 
This project will construct a grade separated five-lane roadway over the 
Union Pacific Railroad and the Burlington Northern Santa Fe Railroad tracks.  
The tracks will be realigned to accommodate a single structure.  The project 
will connect the existing principal arterial roadway from Southcenter Parkway 
in Tukwila to East Valley Road in Renton. 
This phase will involve the realignment of the Union Pacific Railroad and the 
wetland mitigation portion of the project. 
 

Recent Progress 
Construction on Phase 1, Segment 1(Oakesdale Ave to BNSF tracks) will be completed by July 2006.  This is the connecting 
piece to the funded project.  Federal funds for design have been obligated.  The remainder of the construction funding was 
submitted for both the STP Regional and Countywide grant competitions.  It is looking positive at this time. 

Design / Construction Impacts 
 
Planned to start design on funded project, Phase 1, Segment 2a, but was on hold pending outcome of I-912 vote in 
November.  Final design will start in Summer 2006, construction will now start in early 2007.  With additional funding source 
project can be constructed in one construction phase.   
 
 

Environmental Impacts / Compliance  
Project is in compliance with NEPA and SEPA guidelines 

Federal fund Impacts 
Federal funds are included in the PE phase at this time. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 7/06  NEPA & SEPA documents have been attained, environment permits still needed 

RW Complete 7/06   

Contract Advertised 9/06   

Contract Awarded 11/06   

Groundbreaking 11/06   

Open to Traffic 6/07   

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 

 
Dollars in  
millions 

 
$0.79 m 

$0 m 

$11.53 m 

$12.32 m 

 

 

 

 
Percent 
of total 

 
6.4 % 

0% 

93.6 % 

100 % 

 

 

 

          Expenditures: 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                    __________           _________ 
                            11/05       $                    __________           _________ 
                              2/06       $                    __________           _________ 
                              5/06       $                    __________           _________ 
                              8/06       $                    __________           _________ 
                            11/06       $500.000       __________           _________ 
                              2/07       $500,000       __________           _________ 
                              5/07       $500,000       __$750,000            _________ 
                              6/07       $500,000       __$750,000            _________ 
                 Total  05-07       $2,000,000     $1,500,000            _________ 
 
Carryover of 05-07              $                     _$500,000__         _________ 
 
                Total  07-09        $2,000,000     _$2,500,000          _________ 
     GRAND TOTAL              $4,000,000    _$4,000,000          _________ 

 

Agency Contact Information: Project Manager:  Rob Lochmiller, PE  425-430-7303,  rlochmiller@ci.renton.wa.us

Freight Mobility  
Strategic Investment Board 

mailto:rlochmiller@ci.renton.wa.us
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